)	0	Task Mode	Task Name	Duration	Start	Finish	Predec	Resource Names	% Complete
1		3	Template design	12 hrs	Wed 11/20/13	Wed 11/27/13		Richat	0%
2		3	DB Design	8 hrs	Thu 11/28/13	Tue 12/3/13	1	Dany, Richat, Thary	90%
3		3	Home page	2.75 days	Wed 12/4/13	Thu 12/19/13			09
4		3	Slide banner MG	6 hrs	Wed 12/4/13	Fri 12/6/13	2	Dany	09
5		3	Home content MG	8 hrs	Mon 12/9/13	Fri 12/13/13	4	Dany	09
6		3	Frontend home views	8 hrs	Mon 12/16/13	Thu 12/19/13	5	Dany	0%
7		3	Product Page	6.5 days	Wed 12/4/13	Tue 1/14/14		·	09
8		=	Group product MG	12 hrs	Wed 12/4/13	Thu 12/12/13	2	Richat	09
9		=	Category product MG	12 hrs	Fri 12/13/13	Fri 12/20/13	8	Richat	09
10		3	Frontend product main page	4 hrs	Mon 12/23/13	Tue 12/24/13	9	Richat	09
11		3	Search product with free text	4 hrs	Wed 12/25/13	Thu 12/26/13	10	Richat	09
12		3	Product product MG	12 hrs	Fri 12/27/13	Mon 1/6/14	11	Richat	09
13		3	Frontend product detail page with publict to	8 hrs	Thu 1/9/14	Tue 1/14/14	12	Richat	09
14		3	Services Page	2.5 days	Fri 12/20/13	Fri 1/3/14			09
15		=	Services Content MG	12 hrs	Fri 12/20/13	Fri 12/27/13	6	Dany	09
16		=	Frontend services main Page	4 hrs	Mon 12/30/13	Tue 12/31/13	15	Dany	09
17		=	Frontend services article detail views	4 hrs	Thu 1/2/14	Fri 1/3/14	16	Dany	09
18		3	Tea related knowledge	2.5 days	Wed 12/4/13	Wed 12/18/13		·	09
19		3	Tea related knowledge article MG	8 hrs	Wed 12/4/13	Mon 12/9/13	2	Thary	09
20	-	3	Frontend article main Page	8 hrs	Wed 12/11/13	Mon 12/16/13	19	Thary	09
21		=	Frontend article detail views	4 hrs	Tue 12/17/13	Wed 12/18/13	20	Thary	09
22		=	Contact Us	2.75 days	Mon 1/6/14	Wed 1/22/14		·	09
23		րմ ընդմին	Contact us content MG	12 hrs	Mon 1/6/14	Wed 1/15/14	17	Thary	0%
24		3	Frontend contact us view	4 hrs	Thu 1/16/14	Fri 1/17/14		Thary	09
25		3	About us content MG	4 hrs	Mon 1/20/14	Tue 1/21/14		Thary	09
26			Frontend about us view	2 hrs	Wed 1/22/14	Wed 1/22/14		Thary	0%